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QUARTERLY PROGRESS REPORT 
Project Title: Field Implementation of Geopolymer Coating 

RFP  NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER: 
Robert Sasor 

TASK ORDER NUMBER/Study Number:  
94 / 4-23951 
 

PRINCIPAL INVESTIGATOR: 
P. Balaguru 

Study Start Date:         07/27/2000 
Study End Date:          07/27/2002 

Period Covered: 1st Quarter 2002 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

1. Surface Preparation and Application 
Procedure   

15% 20% 100% 15.0% 

2.  Temperature Limits and Protection 
Needed 

15% 20% 100% 15.0% 

3.  Field Demonstration 35% 40% 100% 35% 
4. Cost Estimate 5% 0% 0% 0% 
5. Monitoring Field Performance & 

Cleaning Graffiti 
20% 5% 25% 5% 

6. Manual for Application Procedure 
 

10% 0% 0% 0% 

Final Report % 0% 0% 0% 
TOTAL 100%   70% 
1. Progress this quarter by task: 

Monitoring the coating in Rutgers and Rt 18. 
2. Proposed activities for next quarter by task 

  Continue the monitoring of coatings. They are performing well. Visual inspection for any deterioration. 
3. Lis t of deliverables provided in this quarter by task (product date) 

N/A 
4. Progress on Implementation and Training Activities 

N/A 
5. Problems/Proposed Solutions 
              N/A 
6. Budget Summary* 
Total Project Budget(#  of years)                                            2 Years $54,235.00 
Total Project Expenditure to date $41,794 
% of Total Project Budget Expended  77.1% 
  
Task Order Number/Study Number: 94 / 4-23951 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $54,235.00 
Actual Expenditure to date against current task order $41,794 
% of current task order budget expended 77.1% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


